COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/31/2005

ESTIMATE SUMMARY 18:22:04
CONTID: C14851-ALT ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14851-ALTBID2 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 60 WORK DAYS
US 50 PONCHA SPRINGS TO SALIDA PERCENT TIME: 55.00 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: NH 0502-056 - ALT B

US 50 PONCHA SPRINGS TO SALIDA - ALT B

NAME OF ROAD: Us 50
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 05/27/2005 DATE TIME STARTED 01/28/2005
P.0O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN 04/11/2005
DATE AWARDED 01/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 01/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,250,625.72 PARTICIPATING $ 1,455,815.02 $ 1,027,600.47
AWARD PROJECT AMT: $ 1,887,632.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 64.68% TOTAL EARNINGS 1,455,815.02 1,027,600.47
FUNDS AVAILABLE: $ 794,810.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,455,815.02 1,027,600.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,314.48 -18,017.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,427,500.54 1,009,583.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,427,500.54 1,009,583.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,009,583.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0002 18:22:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY ALT B
0005 202-00203 *REMOVAL OF CURB AND GUTTER 696.000 92.000
LF 604.000 6,040.00
10.00000 696.000 6,960.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 71,038.000 71,038.000
SY 0.000 0.00
1.80000 71,038.000 127,868.40
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 234.000 234.000
LF 0.000 0.00
7.00000 234.000 1,638.00
0020 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
420.00000 4.000 1,680.00
0025 203-01140 ROLLING 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0030 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0035 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0040 203-01597 POTHOLING 20.000 6.000
HOUR 0.000 0.00
100.00000 6.000 600.00
0045 206-01000 BED COURSE MATERIAL 32.000 0.000
cYy 0.000 0.00
25.00000 0.000 0.00
0050 208-00007 EROSION LOG (8 INCH) 100.000 100.000
LF 0.000 0.00
10.00000 100.000 1,000.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0002 18:22:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ALT B

0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 21.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 11.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0075 210-00014 *RESET MAILBOX STRUCTURE (TYPE 4) 16.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0080 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0085 210-04050 ADJUST VALVE BOX 9.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0090 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
0095 250-00050 MONITORING TECHNICIAN 3.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0100 250-00110 HEALTH AND SAFETY OFFICER 3.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0105 250-00120 MATERIAL SAMPLING AND DELIVERY 4.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0110 250-00210 SOLID WASTE DISPOSAL 10.000 0.000
cy 0.000 0.00

1.00000 0.000 0.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0002 18:22:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ALT B
0115 250-00220 HAZARDOUS WASTE DISPOSAL 10.000 0.000
cy 0.000 0.00
1.00000 0.000 0.00
0120 304-09014 AGGREGATE BASE COURSE (SPECIAL) 586.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0125 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 342.000 49.000
sy 240.000 6,720.00
28.00000 289.000 8,092.00
0130 403-34751 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 30,198.000 2,324.820
TON 21,919.560 854,862.84
39.00000 24,244.380 945,530.82
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,494.000 1,462.000
GAL 7,285.000 8,742.00
1.20000 8,747.000 10,496.40
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 402.000 400.000
LF 0.000 0.00
22.00000 400.000 8,800.00
0145 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,800.00000 4.000 7,200.00
0150 608-00010 *CONCRETE CURB RAMP 300.000 0.000
SY 99.000 11,880.00
120.00000 99.000 11,880.00
0155 608-00015 *TRUNCATED DOMES 128.000 0.000
SF 0.000 0.00
55.00000 0.000 0.00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 522.000 0.000
LF 429.000 14,157.00
33.00000 429.000 14,157.00
0165 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 229.000 229.000
LF 0.000 0.00
17.00000 229.000 3,893.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0002 18:22:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ALT B
0170 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 500.000
LF 0.000 0.00
22.00000 500.000 11,000.00
0175 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,881.000 1,233.000
LF 648.000 11,016.00
17.00000 1,881.000 31,977.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
0185 626-00000 *MOBILIZATION 1.000 0.452
LS 0.452 84,976.00
188,000.00000 0.904 169,952.00
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 1,250.00
5,000.00000 0.500 2,500.00
0195 627-00005 *EPOXY PAVEMENT MARKING 505.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0200 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 917.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0205 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,124.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
11.00000 0.000 0.00
0210 630-00000 *FLAGGING 3,750.000 716.500
HOUR 763.250 15,646.63
20.50000 1,479.750 30,334.88
0215 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 5.000
DAY 13.000 1,430.00
110.00000 18.000 1,980.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 13.000
DAY 14.000 5,880.00
420.00000 27.000 11,340.00
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PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0002 18:22:04
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY ALT B

0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 11.000
EACH 0.000 0.00
55.00000 11.000 605.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 32.000
EACH 0.000 0.00
70.00000 32.000 2,240.00
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00
75.00000 2.000 150.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0245 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.000
TYPE)
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 175.000 70.000
EACH 0.000 0.00
28.00000 70.000 1,960.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0260 630-80380 *TRAFFIC CONE 250.000 65.000
EACH 0.000 0.00
12.00000 65.000 780.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ALT B

0280 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A TRANSPORTATION OF HAZ MAT & DISPOSAL FEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70035 F/A TESTING OF WASTE MATERIAL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70100 F/A RELOCATE UTILITIES 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL INSTALLATION OF 10,600.520 10,600.520
UTILITY
LS 0.000 0.00
1.00000 10,600.520 10,600.52
0335 206-00065 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE # 6 0.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0340 202-05006 SAWING CONCRETE (6 INCH) MCR LINE # 7 0.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0350 900-00007 ADDED ITEM (EACH)/ MANHOLE CONCRETE COLLAR 0.000 0.000
EACH 0.000 0.00

150.00000 0.000 0.00



CONTID: C14851-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005
PROJECT : NH 0502-056 - ALT B ESTIMATE NO: 0002 18:22:04
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CAT NO0200 ROADWAY ALT B
0355 900-00007 ADDED ITEM (EACH)/ WATER VALVE BOX CONCRETE COLLAR 0.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0360 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
187.50000 0.000 0.00
0365 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 2,232,625.72 $1,027,600.47 $ 1,437,815.02
CAT NO0400 CONSTRUCTION ENGINEERING
0315 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0325 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT § 18,000.00 $ 0.00s 18,000.00
PROJECT TOTAL CURRENT AMT § 2,250,625.72 $1,027,600.47 $ 1,455,815.02



